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2005

April 1

Reprocessing on renote farms using pl7.03 for pre-shutdown_ 04 data starts
(achi eved 25/03/05)

Re-definition of pl7 skims to reduce size

April 15

pl7.03 Monte Carlo executable certified

Trigger list v14 deployed online

Cut pl8 (to acconpdate fixing and CAF handling for analysis of pl7-reco'd data)

May 1
Certification of JES 6.1 with resolutions (corresponding to pl4/pass2 data)

May 15
Integration of tools for Run 2b trigger upgrade in Trigsim
Runl b Llcal data to tape

June 1

ID certification of electron, photon, rmuon, jet, MET, using the first
pl7. 03 FYO5 data

Prelimnary report fromlumnosity editorial board

June 7
Col | aboration review starts for LPO5 conference

June 13
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20f 3

First release of pl9 (for Run 2b: with unpacking and MC simul ati on of Layer-0)
Col | aboration neeting at Vancouver

(Workshop goals: [1] Physics with 1fb-1 [2] The Upgrade Endgane)
Strawman v15 trigger list (for Run 2b)

July 1
400 pb-1 dataset available with pl7
Rel ease pl18 with HCAL calibration and nore conplete treatnent of
dead material (for tracking and cal orinmetry)
- Decide whether or not to switch to pl8 for the renmmining (re-)processing
Commi ssion pl7/pl8 fixing and skimring as a central production activity
Conversi on of root-based analysis infrastructure to CAF conpl eted
Decide if specific datasets should be stored on disk in CAF and/or TMB++ formats

July 7
Col | aboration review starts for EPS05 conference

August 1
40 tested DFEA2 cards at Fermilab
Layer-0 detector assenbl ed

August 15
RunlIb L1Cal system assenbl ed

Sept enber 1
First full v15 trigger nmenu and associated trigger DB infrastructure rel eased

Oct ober 1
Prelimnary certification of pl7/pl8 JES

Oct ober 3
Provi sional date for start of shutdown (expected duration 12-14 weeks)

Novenber 1
pl7/ pl8 reprocessing conpl ete.
pl7/pl8 fixing conplete
(Entire Run 2a ~800 pb-1 pl7/pl8 dataset available with HCAL calibration
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and nore conpl ete dead material)

- Final pl7/pl8 ID certification of electron, photon, nuon, jet, MET
(including notes)

vl5 trigger list parsed by COOR and run in Trigsim

Decenber 1

Final luminosity normalisation released for Run 2a dataset
Prelimnary certification of pl7/pl8 Bid (based on prelimnary JES)
Final certification of pl7/pl8 JES

2006

January 1
Spring conferences 2006
First anal yses using entire Run 2a dataset

February 1
Final certification of pl7/pl8 Bid
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